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Executive Summary
Business Advisory Center

Asthe end of the AERA project is approaching, the objectives of the business advisory portion

of the program have changed from achieving an increasing number of SVIEs assisted. The scope
has expanded to microfinance, entrepreneurship and business incubation while the emphasis has
shifted from assigting individua firmsto building cgpacities in multiple firms or training
organizations. When the tsunami struck at the end of 2004, USAID asked that AERA resources
be focused on the recovery of the area affected by the disaster.  We have also taken advantage of
the expertise our consultants have gained during the 6 years of AERA to assst many government
agencies achieve their development objectives.

In this quarter, the Better Business Practices divison started an entrepreneurship project to help
build incubator management capacity in Thailand as a component of the Tha-US FTA. Our
microfinance community development and SMES consulting continued to focus on the tsunami-
impacted south. All remaining TRAI consulting projects were wrapped up as planned.

The entrepreneurship development efforts focused on building capacity for Thai incubator
managers with the transfer of know-how and best practices from the US. This activity was
designed to support the Thai government’ s programs that seek to utilize business incubation as a
toal to build new entrepreneurs. The training is expected to lay a good foundation for the new
incubator managers. A sdected number from this group will later be supported with a study tour
of leading incubators in the US.

K1Asia consultants and experts completed the three remaining consulting projects for tsunami-
impacted SMIEs in Phuket and Phang-ngain December.

Business Support Organization Partner ships (BSOP)

KIlAsa focused on the Corporate Citizenship activities under BSOP this quarter, setting up a new
unit to cary out those activities. The unit organized a feedback sesson for paticipants in the
earlier CC courses, completed the first draft of a research paper on corporate socid responsbility
in Thalland and began work to locdize the CC training program for Tha corporations. The
localized course will be taught in Thal.

The find Regulatory Didogue activities undertaken with PADCO were completed, ending this
program under AERA.

Education Program
The AERA Education Program aims to develop Thailand’ s tomorrow workforce so that they are
equipped with IT and English skillsin order to become quaity workforce who can contribute

fully to the country’ s economic development. The Program aso works to build capacity in
various areas for higher educationd inditutions.
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In this quarter, the One Computer Classsoom project and a smal project to produce a
Development Impact Report on the AERA-funded projects for the Tha Community College
System and Mae Fah Luang University have started.

The second batch of five American volunteers arrived in Thailland and began ther volunteering
assgnments a their desgnated Sdf-Access Language Center & the Tha community colleges. A
GMSTESOL Forum on “Beiter English for Better Regiond Undersanding” was successtully
organized a Mae Fah Luang Universty. And the roll-out sessons of the REAL entrepreneurship
training were successtully delivered by community college trainersin eight provinces.

Border Action Againgt Malaria Project (BAAM)

During this quarter, mgor activities implemented under the BAAM Project included:
Monitoring antimalaria drug resstance in senting Sites,
Preparing for implementation of the community and provider anti-maaria drug use practices
sudy in Tak Province;

Conducting second training and ontgte follow-up of teacher training courses for expanson
of the school-based maaria education program with the Education Service Area Offices in
Mae Sot (Tak) and Mae Hong Son, hedth and maaria control agencies and Chiang Mai
Rgabhat Universty;

Continuing research and development efforts on producing dipstick dye immunoassays
utilizing dye partide-linked monoclond antibodies developed againgt pLDH and pGAPDH
for maaria antigen detection; this has resulted in 4 inventions including production processes
and monoclona antibodies againgt pLDH and pGAPDH protein, Pf and PAN species,

Thailand Competitiveness I nitiative

Thefina report of the Initiative was completed and submitted to USAID.
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Business Advisory Center (BAC)
Entrepreneur ship Development

The Entrepreneurship & Incubation unit started an USAID-funded incubation capacity building
project as apart of the trade capacity building component of the Thai-US free trade agreement.
The unit contracted Amber Nystrom, a respected incubator consultant and a founder and
executive director of Socia Fusion in the USA to conduct an intensive incubator manager
training for 28 incubator managers and program administrators from various government
agencies, academic inditutions, and independent organizations during December 20 —22in
Bangkok. Sociad Fusion has severd years experience operating as an enterprise incubator in the
US and severd developing countries.

The training sesson was tallored to new and potential incubator managers. The primary focus of
the training was directed towards proven methodologies and tools for an efficient and replicable
incubation mode and lessons learned from direct experience in business and socia enterprise
incubation. The practical methodologies and tools presented were selected to enable incubator
managers to be more effective, cost-efficient and scalable in their work. The integrated
incubator management system that was the basis for Socid Fusion’s work — known as
ACSNH™ dso provided additiond opportunities for enhancing incubator long-term
sudainability.

Microfinance - Sustainable Village Development

The Financid Advisory Services unit continued to implement the “Best Practices in Community
Financing” project with capacity building activities in October. Once a community savings
group is qudified for a merit-driven chdlenge grant and darts providing larger commercid loans
to members to stat community enterprises, much capacity building work ill needs to be
planned and implemented to ensure these new businesses learn necessary business skills to meet
their business chdlenges. KIAsa explores these needs and put forward necessary efforts and
resources to fulfill the needs.

A three-day <kills deveopment training was organized during October 26-28 in Krabi to
augment production cgpability of savings group members of two newly established community
enterprises.  Thirty housewives from Ban Nai Nang village who had chosen to pursue market
opportunities for Mudim head scarves (Jhab) went through intensve design and production
traning sessons with a professond designer to learn to make éatractive and marketable Jhabs.
The training emphasized color theory, cutting techniques, and how to sdlect accessories to maich
with sdected color, design and fabric. At the same time, 20 villagers from Phi Phi Idand who
chose to produce jewdry products for tourists received dmilar traning from a professond
jewdry dedgner. They learned to sdect maerids and suitable equipments, to design the
products, to combine many materids to reduce cog, to set prices and to attractively present
finished products in their shops.
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Tsunami Recovery Action Initiative (TRAI) Project

The TRAI consulting team wrapped up al the remaining consulting projectsin December. One
team completed the design and implementation of a database management system (utilizing
Visud Badic software) for avehicle flegt rentd company in Phuket. The dlient isthe first
company in Phuket that offersjoint trips by speedboat and today is the owner of alarge fleet of
cars, minibuses and boats for rent. The new system will help improve operationa efficiency for
the tourism-focused company.

Another consulting team completed an HR management project for a hotel in Khao Lak, Phang-
ngathat had been left in ruins by the tsunami last December. The hotel lost mogt of its staff and
needed to train their new staff to reopen for business. After they received arecovery loan from
Bangkok Bank to rebuild the hotel a TRAI consultant team moved in to help develop the human
resource management system and provide hospitality service training for their new recruits. The
hotel owner spoke highly about the level of expertise and professionaism of the consulting team
after the project.

Indicator Tables

Note that the indicators in the tables below were set in place in 1999 and have not been changed
even though the program has been extended and its emphasis has changed. New objectives, such
the focus on building training capacity and new areas of operation, such as microfinance,
entrepreneurship and smal business incubation do not have assgned indicators.

I ntermediate Objective 1 Bank and Business Activity Restarted
Indicators Total number of SVIES recaiving AERA conaulting
assistance

Increase in gross revenue

Unit of Measure Number of firms asssted

Average percentage change in gross revenue on
the part of asssted firms.

Source Company records and company reportsto BAC

Indicator Description Current GDP growth projections for Thailand
arein the 2.5% range. SMIEs recelving AERA
assistance are expected to perform at least twice
aswdl and atarget of 5% growth in total
revenue has been set. One year after assistance,
firms' revenue for the most recent quarter will
be compared to the same quarter the previous
year.
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Y ear Target # of Actual # of Actual Avrg.
Assisted SMEs | Assisted SMEs % Sales
Cumulative Cumulative I ncrease
2000 20 116* 31%*
2001 120 165 40% °
2002 220 193 43%°
2003 320 231 50% *
2004 400 286 18%
2005 400 338 43%
2006 400 -- 0% ’
* Including 40 for 1999

110 projects out of 32 respondents reported sale increase

16 projects reported no changein sale
3 projects reported sale decrease
3 projects did not reveal sale data
2.
increase
2 projects reported no changein sale
1 project did not reveal sale data
3 16 projects out of 37 respondents reported
saleincrease
15 projects reported no changein sale
2 projects reported sale decrease
4 projects did not reveal sale data
4 2 projects out of 5 respondents reported
saleincrease

Q1&2 2 projects reported no changein sale
1 project did not reveal sale data
Q3 5 projects out of 9 respondents reported

sale increase (1 project reported
10% increase, 1 reported 5% and 3 did not
reveal figures)
2 projectsreported no changein sale
2 projects did not reveal sale data

3 projects out of 6 respondents reported

saleincrease (1 project reported more than

10% increase, 1 reported about 200% and
1 did not reveal % increase)

1 project reported no change in sale

2 projects did not reveal sale data

Q1
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2 projects out of 5 respondents reported sale

‘O3total 10 projects out of 20 respondents reported
saleincrease
5 projects reported no changein sale
5 projects did not reveal sale data
: 1 project out of 4 respondents reported
saleincrease
Q1 3 projectsreported no changein sale
Q2 0 projects out of 6 respondents reported
saleincrease
4 projects reported no changein sales
1 project reported sale decrease
1 project did not reveal sale data
Q3 Only 1 project was completed in Q3 year
2003, but not convenient to complete the
guestionnaire
Q4 1 project out of 1 respondent reported sale
increase
1 project out of 2 respondents reported
saleincrease
Q1 1 project reported no changein sale
Q2&3 No respondent
4 2 projects out of 5 respondents reported

saleincrease
3 projects reported no changein sale

1 project out of 2 respondents reported
stablesale

1 project (wholesaler market) received budget for construction, no sale yet



I ndicator tables

I ntermediate Objective 1 Bank and Business Activity Restarted

Indicator Business plans or dements of busness plansin use
by SMEsrecelving AERA assstance.

Unit of Measure Percentage of SMEs with current business planning.
Source Company follow-up reviews by BAC.
Indicator Description Each SME receiving assstance will be

encouraged where gppropriate to use business
planning methodologies. The percentage of
firms that continue to maintain that planning one
year after assistance is projected at 50%.

Y ear Target Actual
1999 0 Basdine—0
2000 50% 100% *
2001 50% 100% *
2002 50% 97% *
2003 50% 100% °
2004 50% 91% *
2005 50% 100% >
2006 50%

All of the 32 and 5 responded projectsin year 2000 and 2001 respectively either have business plans
newly created or have existing plansin place
36 of 37 respondents have business plansin place and 1 does not

3 All of the 5 respondents for Q1& 2, all 9 respondents for Q3 and all 6
respondents for Q4 reported having business plansin place
4 3 of the 4 respondents for Q1 reported having business plansin place while all of 6 respondents for Q2 did,

no respondent in Q3, the 1 respondent in Q4 did
All 2 responded projectsin Q1 2005 reported having business plansin use, no respondent in Q2& 3, al 5

respondentsin Q4 2005 and all 2 respondentsin Q1 2006 did.

(62}
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I ntermediate Objective 1

Indicator Tables

Bank and Business Activity Restarted

Indicators

assstance
Increase in gross revenue

Totd number of SMES receiving AERA consulting

Unit of Measure

Number of firms asssted

Average percentage change in gross revenue on
the part of asssted firms.

Source

Company records and company reportsto BAC

Indicator Description

Current GDP growth projections for Thailand

areinthe 2.5% range. SMEsreceiving AERA
assistance are expected to perform at least twice
aswdl and atarget of 5% growth in total
revenue has been set. One year after assistance,
firms revenue for the most recent quarter will

be compared to the same quarter the previous

year.
Y ear Target # of Actual # of Actual Avrg.
Assisted SM Es Assisted SMEs % Sales
Cumulative Cumulative I ncrease
2000 20 116* 31% "
2001 120 165 40% °
2002 220 193 43%°
2003 320 231 50% *
2004 410 286 18%
2005 500 338 43%
* Including 40 for 1999
L. 10 out of reported salesincrease Q3 5 out of 9 reported salesincrease (1
16 projects reported no change in sales project reported
3 projects reported sales decrease 10% increase, 1 reported 5% and 3 did not
3 projectsdid not reveal salesdata reveal figures)
2 projects reported no change in sales
2 2 out of 5 reported salesincrease 2 projects did not reveal sales data
2 projects reported no changein sales
1 project did not reveal salesdata 4 3 out of 6 respondents reported sales
increase (1 project reported more than
3 out of 37 reported salesincrease 10% increase, 1 reported about 200% and
15 projects reported no change in sales 1did not reveal % increase)
2 projects reported sales decrease 1 project reported no changein sales
4 projects did not reveal salesdata 2 projects did not reveal salesdata
4 2 out of 5 reported salesincrease ‘O3total 10 projects out of 20 respondents reported

Ql1&2

2 projectsreported no changein sales
1 project did not reveal sales data
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5 projectsreported no changein sales
5 projects did not reveal sales data



4 1 project out of 1 respondent reported

> 1 out of 4 reported salesincrease salesincrease

Q1 3 projectsreported no changein sales

Q2 none of 6 rreported salesincrease 6. 1 project out of 2 respondents reported
4 projects reported no changein sales salesincrease
1 project reported sales decrease Q1 1 project reported no changein sales

1 project did not reveal salesdata

Q2&3 No responses
Q3 Only 1 project was completed in Q3 year
2003, but did not complete the 4 2 out of 5 reported salesincrease
guestionnaire 3 projects reported no changein sales

I ntermediate Objective 1 Bank and Business Activity Restarted

Indicator Business plans or dements of busness plansin use
by SMEsrecelving AERA assistance.

Unit of Measure Percentage of SMEs with current business planning.
Sour ce Company follow-up reviews by BAC.
Indicator Description Each SME receiving assstance will be

encouraged where gppropriate to use business
planning methodologies. The percentage of
firms that continue to maintain that planning one
year after assstance is projected at 50%.

Y ear Target Actual
1999 0 Basdine—0
2000 50% 100% *
2001 50% 100% *
2002 50% 97% **
2003 50% 100% ***
2004 50% 9104 ****
2005 50% 10090 *****

All of the 32 and 5 responded projectsin year 2000 and 2001 respectively either have business plans
newly created or have existing plansin place
** 36 of 37 respondents have business plansin place and 1 does not
*okk All of the 5 respondents for Q1& 2, all 9 respondents for Q3 and all 6
respondents for Q4 reported having business plansin place
**%xx 3 of the 4 respondents for Q1 reported having business plansin place while all of 6 respondents for Q2 did,
no respondent in Q3, the 1 respondent in Q4 did
**xxx  All 2 responded projectsin Q1 reported having business plansin use, no respondent in Q2& 3, al 5
respondentsin Q4 did.
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Business Support Organizations Partnership Program

The BSOP ams to develop mutudly beneficid, sustainable partnerships between US and Tha
busness support organizations in order to drengthen the regulatory and competitive
environment, business standards, and good governance practices for the Tha private sector.

The BSOP has been concentrating on projects which develop and promote good governance,
trangparency, business dructurd reform, ethics, deepening of financid reform, and internaiona
competitiveness,

Since the beginning of the BSOP program in October 1999, atota of thirty-two large and small
partnership projects have been approved and implemented under USAID-funded BSOP program.
Intotd, thirty large-grant partnership projects were completed and two large-grant partnership
projects are underway.

Activities this Quarter

1. Corporate Citizenship Training Program: Engaging the Private Sector for Sustainable
Economic Progress— Phase|

KIAda st up an internd unit cdled the Strategic Corporate Citizenship (SCC) unit to be
repongble for dl activities in corporate citizenship or corporate socid respongbility. In this
quarter SCC organized a reunion sesson for trained participants of the Corporate Citizenship
(CC) Training Program on October 26, 2005. The sesson brought together the CC dumni to
exchange experiences about how the knowledge gained from prior CC traning supported by
USAID is being applied in their workplace. KIAsSa also presented the preiminary results of a
aurvey on “Consumers Behavior and Attitude towards Corporate Socid Responsbility of
Busness Organizetions in Thaland.” This invedtigation of consumer's behavior and attitude,
was conducted through a survey of 250 people with a sample sdlected from the population of
Bangkok in accordance with educationd level and occupation. Moreover, with the focus group
methodology, two groups of nine people each were interviewed extensvely. The man purposes
of the sudy were to recognize and investigate Tha consumer’s knowledge, understanding,
behavior and attitude towards the Corporate Socid Respongbility (CSR) as undertaken by
business organizations in Thailand.

KlIAga dso briefed the alumni on the process of developing a CSR sandard under the
International Organization for Standardization (1SO). This standard, to be known as SO 26000,
will be a guiddine for corporate use but will not be a certified program. To create the most
auitable future training courses and to enhance SCC sarvice, experiences and points of view on
useful information were shared among the participants.  The idea of implementing locdization of
the training courses to suit Tha tradition, culture and mentdity is the next objective. The
participants discussed components in gructuring the training courses and curriculum, induding
the traner, case dudies and length of time for the courses. About 30 participants from 10
organizations, both private and public, joined the session.
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Regulatory Dialogue Program

With funding from USAID under the Accdeating Economic Recovery in Asa
program, BSOP and PADCO have completed four didogue projects in Thailand and
four didogue projects in Vietnam. In tota, eight didogue projects were completed by
the end of the quarter, completing the dialogue program.

Business Support Organization Partnerships | ndicator Tables

I nter mediate Objective 1 Corporate and Financial Governance Improved
I ndicator Palicies, systems, or procedures adopted by participating
partner organizations
Unit of Measure Number of paticipaing organizations  implementing

policies, systems, or procedures introduced or strengthened
through the partnership fostered by the BSOP

Y ear Expected M easures Cumulative Actual
1999 0 Basdine- 0
2000 2 7
2001 7 17
2002 10 23
2003 15 25
2004 20 27
2005* 25 27

* Q4 of Year 2005 (July — September): In total, 27 palicies and systems have been
changed.

I nter mediate Objective 2 Financia and Corporate Governance Improved
Indicator The number of long-term partnerships initiated and
maintained
Unit of Measure Number of partnerships
Y ear Expected Partner ships Cumulative Actual
1999 0 Basdine- 0
2000 2 7
2001 4 16
2002 8 22
2003 12 23
2004 10 25
2005 8 25
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Education Program

The AERA Education Program ams to develop Thaland's tomorrow workforce so
that they are equipped with IT and English skills in order to become qudity workforce
who can contribute fully to the country’s economic development. The Program aso
works to build capacity in various areas for higher educationd ingtitutions.

In accomplishing this god, the AERA Education Programn has put its effort on the
promotion of the use of information and communications technology (ICT), active
paticipatory learning, and community linkages as learning tools so that both
educators and gudents are comfortable with new technologies and learning syles.
The main target groups of the AERA Education program are students and teachers at
both the secondary and higher educetion levels. At the secondary leve, the AERA
Education Program works with the Ministry of Education, schools, and community
groups. At the higher education leve, specid emphass has been given to community
colleges and Mae Fah Luang Universty, both newly-set up higher education
inditutions.

In this quarter, One Computer Classroom project and a smal project to develop a
Development Impact Report on AERA-funded projects for the Tha Community
College System and Mae Fah Luang University have started. The second batch of five
American volunteers have dready arived in Thaland and begun ther volunteering
assignments a ther desgnated Sdf-Access Language Center a the Tha community
collegess. A GMSTESOL Forum on “Better English for Beter Regiond
Understanding” was successfully organized & Mae Fah Luang Univerdty. And the
roll-out sessons of the REAL entrepreneurship training were successfully ddivered
by community college trainersin eight provinces.

1. One Computer Classroom (OCC) Project

KIAsa began an action research project to pilot the use of the One Computer
Classsoom modd for 12 teachers from 11 sdlected SEQI participating schools from
October 2005 to April 2006. Each teacher will be given one set of computer and
equipment to implement OCC model and collect data for the project research. A
traning sesson for those paticipating teachers on how to practicaly apply OCC
modd in the class for the subject of English, Mathematics and Science will be
organized on October 24-25, 2005. After the training, those teachers will develop their
teaching plans utlizing the OCC modd. They will aso record the teaching results as
pat of the project's action ressarch which will be submitted to the Minigry of
Education for further application to the standard curriculum.

2. Development Impact Report

KlAsia planned research to follow up on the impact of the AERA-funded projects that
have been amed a building capacity for the Tha Community College Sysem and the
newly-established Mae Fah Luang Univerdty. The four projects include Leedership
and Teecher Traning, Edablishment of Sdf-Access English Language Centers,
Entrepreneurship  Traning for Tha Community Colleges and the American
Volunteers for Tha Community Colleges. Data will be gathered through follow-up
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surveys, questionnaires, focused groups, and interviews. The report is expected to be
done by May 2006.

Completed Projects

1. Self-Access English Language Centersfor Thai Community Colleges

The AERA Educdaion program continues its assgtance to the 10 Tha Community
Colleges with a target to improve their English teaching capabilities by assding them
in sting up a sdf-access English language center (SAC) at each college. These
centers will provide resources on English language teaching and learning for teechers,
gudents, and other community members in provinces where there are no higher
educationd inditutions currently avalable The US Embassy in Thaland dso
provides funding to support the project.

In this quater, the two expets from King Mongkut's Universty of Technology
Thonburi (KMUTT) made follow-up vidts to three SACs and conducted follow-up
evaduaions of the ret. The find report has been submitted to KIAsa and the project
IS now complete.

2. Entrepreneurship Training for Thai Community Colleges

The project seeks to bring in and locdize a successful entrepreneurship curriculum
from the US. With assgance from the North Carolina Community College System
(NCCCS), sx Tha trainers are to be trained to become Magter Facilitators for “REAL
Entrepreneurship” curriculum in order for them to adgpt and train trainers and
dudents from the ten Tha community colleges The REAL Entrepreneurship
curriculum is expected to be adopted as an onrgoing traning program & Tha
community colleges and other Thal educationd ingtitutions.

A totd of eght REAL Entrepreneurship training sessons were ddivered by
community college traners with a supervison from a team of KIAda Maser
Facilitators. All the training went well. All the community college traners have been
certified to use the curriculum a their repective college.

3. Improving the Quality of Education Through IT Project, under the World
Bank-funded Secondary Education Quality Improvement (SEQI) project

The project ams to improve the qudity of secondary education and the integration of
information and communication technology (ICT) into mathemdatics, science, English
and computer education in lower secondary schools. The KIAsa team has been
assigned to conduct the training for 174 teachers from 30 schools and 60 supervisors
in Chiangmai, Chiangrai, Pitsanulok and Petchaboon. KIAsa has been working with
Chiangma Rgabhat Univerdty and Meanprasat Wittaya School in  curriculum
development and training delivery.

A workshop among al dakeholders to gather feedbacks and lessons learned on
project implementation was organized during 14-15 June 2005.
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On-going Proj ects

1. US- GM S English Academic Fellowship Program

The US — GMS English Academic Felowship promotes a mutuad and strong
academic partnership among GMS higher educaiond inditutions with an am to
improve English cgpability of people in the Greater Mekong Sub-region (GMS). The
felowship awards were granted to five professors and three graduate students from
Vietnam, Cambodia, Yunnan Province of China, Myanmar and Thaland for the
academic year 2004 and 2005. They conducted various research according to ther
academic interests, emphasizing mainly on Teeching English as a Second or Foreign
Language (TESOL/TEFL).

In this quarter, a GMS-TESOL Forum on “Better English for Better Regiond
Undergtanding” was held & Mae Fah Luang Universty between September 16 — 18,
2005. There were more than 150 participants from Thailand, GMS countries as well
as other countries such as Singapore attending the forum. Ms. Porntip Kanchananiyat,
Executive Director of Thaland-US Educationd Foundation (Fulbright Thaland) was
invited to ddiver the keynote speech on “English as an Internationa Language: Its
Sonificance and Implications to GMS’. Other guest speskers from Chiang Mai
Universty (Thailand), Hue Universty (Vietnam), Naiond Univerdty of Laos,
Yunnan Norma Universty (Ching), Hong Kong Universty and Brock Universty
(Canada) dso paticipated in and deivered wel-recaeived presentations to the
audience. In addition the fellows awarded under the project aso presented their
research papers at the forum.

2. American Volunteersfor Thai Community Colleges Project

The project brought in 10 qudified English native speskers from the US to work as
volunteers a the newly-established sdf-access English language centers (SACs) of
the ten Tha community colleges. These American volunteers, spending a least three
months in Thailand, provided opportunities for community college students to have
more interactions with English native speskers, encourage exchanges of cultures, and
promote more use of the English language.

The fird group of five American volunteers successfully completed their assgnments
a the five community colleges The second group of five American volunteers has
arived in Thaland and they dl atended a five-day orientation sesson a the King
Mongut's Universty of Technology Thonburi (KMUTT). The volunteers were trained
on how to assg in running an SAC and developing sdf-access materids. They have
now been placed a the community colleges in Mukdahan, Phichit, Uthaithani, and
Nongbua Lampoo provinces. They will carry on ther assgnments until October 14,
2005.
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Border Action Against Malaria

The Border Action Againg Maaria Project (BAAM) aims to dow the emergence and
goread of multi-drug ressant mdaia in Thaland's border areas. The program is
developing new modds of cooperation and partnership, particularly with communities
and the public hedth system, to monitor, understand, and respond to the threat that
multi-drug resstant drains will spread, not only in Thaland, but aso across the
region. This is intended to contribute to decentrdization and reform of the public
hedth sysem, improving its effectiveness as wdl as empowering and enabling
communities to become more Hf-rdiant in mdaria prevention and control. The
purpose of the project is to improve the national capacity for survellance and
response to multi-drug resstant malaria

During the reporting period from October through December 2005, activities
implemented included the following:

Surveillance of MDR Malaria

Sentinel site monitoring of anti-malarial drug resistance: In vitro sengtivity
monitoring and 28-day follow-up in vivo study of thergpeutic efficacy of the currently
of the currently used front line antimdarid drugs continued in 9 border provinces
under the maaria sentind surveillance drug resstance network initigtive. Preiminary
results indicate significantly low rates of adequate clinica and parasitologica

response to the standard 2-day treatment regimen for P. fal ciparum (artesunate 600
mg. and mefloquine 1,250 mg.) asfollows:

- Tak Province = 86.04% (85.7% in 2004 and 92.8% in 2003)

- Ratchaburi Province = 81.42%

- Ranong Province = 87.20% (88.5% in 2004 and 93.9% in 2003)

- Trat Province = 93.3% (Bureau of Vector-Borne Disease); however, recent
unofficid verba reports from AFRIMS indicate thet 5 out of 9 cases followed-up
for 28 days showed less than 50% ACPR rates.

These results gppear to indicate a trend that the standard 2-day nationa treatment
regimen for P. falciparum (artesunate 600 mg. and mefloquine 1,250 mg.) is
progressively showing reduced therapeutic efficacy. The implications are that
Thailand needs to identify and test a replacement trestment regimen for
implementation in salected Stes as soon as possble. Resistance to artesunate-
mefloquine therapy may have sgnificant implications for neighboring countries using
this combination trestment.

Study on drug use practices. The Bureau of Vector-Borne Diseases (MOPH) moved
ahead with preparations to expand coverage of the study on anti-mdarid drug-use
practices a the sentind survellance dte in Chantaburi Province on the Tha-
Cambodia border to include dtes in Mae Hong Son and Tak Provinces in FY 2006.
The sudy is scheduled for implementation in Tak in the second pesk (December-
January); however, heavy workload of the principd investigator may result in deayed
implementation.
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Responseto MDR Malaria

Treatment policy for multi-drug resistant malaria: This is the fifth quarter of
implementation of new <andard trestment guiddines for a 2-day regimen usng
mefloquine-artesunate combination  treetment  for multi-drug  resgant  mdaria
throughout the country, which is the result of 3 years of thergpeutic efficacy
monitoring in 9 sentinds Stes supported by BAAM, annud reviews, and numerous
meetings of the Nationd Antimdaid Drug Policy Committee to revise the drug
treatment policy that became effective nation-wide sarting in October 2004. BAAM
Project Manager discussed the prospects of shifting to a 3-day regimen with the
Director of the Bureau of Vector Borne Disease, who suggested that he is supportive
of revigng the policy from a 2-day to a 3-day regimen. Also discussed was the
reducing cure rate for the present regimen and the need to begin identifying the best
candidates for the next generdtion trestment regimen for mult-drug resstant mdaria
in Thailand.

Research and development of an affordable, reliable, locally-produced rapid test for
malaria antigen: The Minigtry of Public Hedth continued research on developing dye
paticle-linked monoclond antibodies aganst pLDH and pGAPDH for mdaria
antigen detection; research for cloning and expresson of LDH and GAPDH enzymes
from P. faciparum by genetic engineering method; and research and development for
production of a dipstick kit utilizing dye particle-linked monoclona antibodies against
pLDH and pGAPDH for malaria antigen detection. 4 LDH and 4 GAPDH clones with
an acceptable level of response have been produced for use by NIH on the prototype
dipstick. A technology transfer consultancy due in October to resolve condrants in
producing the dipstick was del ayed.

The Bureau of Vector Borne Disease officidly informed KIAgSa that it has produced 4
inventions and KIAsa officidly informed USAID of these inventions asfollows.

1. processfor producing specific monoclona antibodies against PLDH protein,
Pf and PAN species

2. monoclonal antibodies against PLDH that can detect Pf or Pv aslow as 312
paradites per microlitre

3. process for producing specific monoclond antibodies against PGAPDH
protein, Pf and PAN species

4. monoclona antibodies against PLDH that can detect Pf or Pv aslow as 156
paradites per microlitre

In the next quarter, KIAsa will seek consultations with USAID regarding regulations,

procedures and legal actions related to application of Standard Provision 3.22 Patent
Rights (June 1993) of the Cooperative Agreement.

School -based Approach to Community Action Against Malaria Subproject: Teams
of hedth officdas education officids, univerdty teecher traning professors, and
BAAM doaff conducted on-ste supervison and mentoring follow~up visits to 230
teechers in 46 schools covering more than 100 villages with the highest maaria
prevadence from June through October. During the November term bresk BAAM
organized 2 teacher training workshops with the Education Service Area Offices in
Mae Sot (Tak) and Mae Hong Son, hedlth and malaria control agencies. In December,
teechers implemented a loca curriculum (grades 4-9) covering mosquito-borne
diseases including mdaria, dengue, filarias's, and Japanese encephalitis.
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Coordination and Networking:

Consultations were held with the Bureau of Vector Borne Disease regarding
planing a naiond workshop to review implementation of madaria control
drategies from 2001 to 2005 based on the mdaria control strategy framework
developed with support by BAAM in 2000. Plans were made to organize a
workshop to review success, identify good practices and make recommendations
for future program devel opment. The workshop is scheduled for May 2006.

BAAM Project Manager James Hopkins and Deputy Project Manager Phungpit
Kaewphet were invited by RBM Partnership Secretariat to participate in a globa
RBM workshop to formulate an initiative on gender and mdaria. Results of the
workshop were formulated into a proposd (“Raising Women's Voices on
Malaria”) to SIDA which was funded for a mgor initiative to promote a gender

persoective in mdaria control by putting focus on and spreading information
about maaria as a gender issue a the RBM Partnership Mdaria Conference in
Cameroon in November 2005 and on the Africa Mdaria Day the 25" of April

2006. BAAM management will paticipaie in a planning conference aimed a the
eaboration of a plan of action on Gender and Mdaria a regiond, national and

community leves in Tanzania in March 2006. This will be followed by organizing
an event to launch the Plan of Action on AfricaMaariaDay April 25, 2006.

Major Activities Planned for the Next Quarter

Magor activities planned for the next quarter from include the following:
Monitoring antimalariad drug resstance in sentind Sites,
Implementation of the community and provider anti-maaria drug use practices
sudy in Tak Province;

Conducting ontSte follow-up of teacher training courses for expanson of the
school-based mdaria education program with the Education Service Area Offices
in Mae Sot (Tak) and Mae Hong Son, hedlth and maaria control agencies,

Continuing research and deveopment efforts on producing dipstick dye
immunoassays utiliziing dye patide-linked monoclond antibodies developed
agang pLDH and pGAPDH for mdaria antigen detection: fidd testing and legd
processes to protect inventions and move towad application and
commercidization;

Participating in an RBM Partnership Secretariat planning conference aimed at the
elaboration of a plan of action on Gender and Mdaria a regiond, nationd and
community levelsin Tanzaniain March 2006;

Participating in a Tha-Burma Border-Wide MaariaMeeting
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Thailand Competitiveness I nitiative Program

Activities in this program were completed in the previous quarter. In this quarter a fina report
was completed and presented to USAID.

Clugter competitiveness work by KIAda however, continues with funding from the Nationd
Economic and Social Development Board and the Department of Industrial Promotion.
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Business Support Organizations Partner ship Program Quarterly Activities Report

BSOP Project Matrix — Projects Approved for Funding

Large Grants

Project Name/ Objective

Description

Objectives/ outcomes

Partners

Status

Standards of Practice Handbook:
Certified Investment and Securities
Analyst Program / Financial
Governance

The Association for Investment Management and Research
(AIMR) and the Securities Analysts Association (SAA)
promoted a " code of ethics" for the Thai corporate sector by
translating and adapting the AIMR's manual for the Thai
environment.

To build up astrong
ethics and professional
standards program

SAA (Thai),
AIMR (US)

The project was completed in
September 2001.

Support programs related to the
Chartered Financial Analyst
Designation/ Financial Governance

AIMR experts traveled to Bangkok to conduct a workshop
on Global Investment Performance Standards (GIPS). In
addition , the 10-day review sessionsin tutorial classes
were delivered to prepare CISA/CFA candidates for level 1
and level 2, year 2002 exam, using Schweser materials.

to raise the quality of
Thai practitionersin
finance and capital
markets.

SAA (Thai),
AIMR (US),
Schweser (US)

The project was completed in May
2002.

Upgrading the Capability of
Accounting Instructors/ Financial
Governance

The Institute for Certified Auditors and Accountants of
Thailand (ICAAT) developed accounting instructional aids
including video tapes, computer programs and teacher's
manual sto use in higher education with assistance from a
US counterpart university.

Improved accounting
standards particularly
outside of Bangkok.

ICAAT (Thai),
U.S. University

The project was completed in
December 2002.

On December 12, 2003, ICAAT and
KlAsia presented customized these
accounting teaching materials
including CD-ROMSs, transparencies,
and teachers' manuals, to Her Royal
Highness Princess Chulaporn
Walailuk in honor of His Majesty the
King Bhumibol Adulyadej on the
occasion of his 75th birthday.
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Projects Approved for Funding

Large Grants
Project Name/ Objective Description Objectives/ outcomes Partners Status
Comparative Study on Thailand's Savings | The study was to examine theimpact of Thailand's  |More attractive tax Thai SEC, The project was completed in
and Investment Tax Policy / Financial present tax structure on the financial and capital provisionsfor investors. [TDRI,U.S. September 2001.
Governance markets from both the economic and administrative Counterpart
aspects. The Security Exchange Commission of
Thailand (SEC) asked for the Thai Development
Research Institute with assistance from U.S. experts
to conduct the study.
Bankruptcy Court Administration Program |The American Bankruptcy Institute (ABI) has To improvethe CBC (Thai) The project was completed in March
Part | / Legislative and Judicial Reforms |provided technical assistance to the Thai Central capabilitiesof theCBC |ABI (U.S) 2002
Bankruptcy Court (CBC) intraining and establishing |and develop a
systemsto deal under the revised laws with the relationship between
backlog of corporate bankruptcies. CBC & ABI
Bankruptcy Court Administration Program [Asaresult of ABI'srecommendationin Part | of the |Toincreasethe CBC (Thai) The last training component in
Part 11 / Legislative and Judicial Reforms |program, additional technical assistance and training |capabilitiesof CBC in ABI (U.S) Thailand is pending.
isto be given to CBC by the ABI-member team in handling bankruptcy
areaof IT. With BSOP support, the cases.
videoconferencing equipment was also installed at the|
CBC to connect with the Office of the Judiciary.
Thai Bankers Handbook / Corporate Under alicensing agreement with the American Completionand useof  |TIBFA (Thai) TIBFA introduced a Thai Bankers'
Governance Bankers Association (ABA), the Thai Institution for |handbook throughout |ABA (U.S) Handbook to 130 financial sector
Banking and Finance Association (TIBFA) develope |Thailand professionals and the media on March

ahandbook for all Thai Bankers by adopting ABA
materials.

14, 2003. The project was already
completed.
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Projects Approved for Funding

Large Grants
Project Name/ Objective Description Objectives/ outcomes Partners Status
Establishing TLAPS Linkage with APICS/ |To continueits effort to establish a sustainable To establish asustainable| TLAPS (Thai) The fifth review on ‘the Strategic
I nternational Competitiveness relationship with APICS, TLAPS will deliver apilot  |relationship with APICS [APICS (U.S) Management of Resources, the
training program for APICS certification. APICS fourth module of CPIM, was held
CPIM certification consists of five modules. The between June 4 — 6, 2004. The
pilot program includes five review coursesto cover project has been completed.
the CPIM” s five modules. The results of the pilot
program will determine future support for subsequent
training programs.
Performance Audit Workshop / Corporate | The training program was delivered as a two-week To improvethe OAG (Thai) The project was completed in April
Governance workshop introducing the fundamental principals, capability of the OAG’'s |GAO (U.S) 2001.
concepts, and methods of performance auditing. This|auditorsin performance
workshop includes athree-day module on auditing
instructional skill to improve the ability of
participants to pass on their newly acquired
knowledge and skills to the Office of the Auditor
General’ s auditors throughout the country.
Development and Implementation of the | The US General Accounting Office and the Officeof [To devisethestrategic |[OAG (Thai) The activities were completed. The
Strategic Framework and operational plan./ |Inspector General, Department of Transportation framework and GAO, OIG/DOT  |final draft of strategic framework isto
Corporate Governance (OIG/DQT) is providing technical assistance to operational plan for OAG[(U.S) be announced by August 2004.

increase the capabilities of the Office of the Auditor
General of Thailand (OAG) and its officialsin
developing and implementing a new strategic
framework and operational plan for OAG.
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Projects Approved for Funding

Large Grants
Project Name/ Objective Description Objectives/ outcomes Partners Status

Building Capacity and Professional The Appraisal Foundation (TAF) is providing Single standard, code of |SEC (Thai) The project was completed in
Standard for Property Vauation in technical assistance to the Securities Exchange ethics, and its audit TAF (U.S) November 2003.
Thailand / Financial Governance Commission (SEC) to develop asingle standard, code [manual for Thai

of ethicsand its audit manual for Thai valuation valuation profession

profession. A single, neutral standard, code of ethics

and audit manual for supervision will improvethe

transparency and accuracy of appraisalsand will have

apositive impact on financial and capital markets

sector.
ABIH Certified Industrial Hygienist The Occupational Health and Safety at Work To upgrade the OHSWA (Thai) [The project was completed in
Program / International Competitiveness |Association (OHSWA) of Thailand joined withthe  |professional skills of ABIH (U.S) September 2001.

American Board of Industrial Hygiene (ABIH) to
provide training and establish a certificate program

Thai health officialsand
strengthen the
relationship between
OHSWA and ABIH

Public Education Program on Credit
Bureaus/ Financial Governance

The Fiscal Policy Office (FPO), and the Bank of
Thailand (BOT) partnered with the U.S. Consumer
DataIndustry Association (CDIA), the Federal Trade
Commission, and the Federal Reserve Board (FRB)

to exchange knowledge and information on credit
bureaus through public education programs.

Toincreasethe
awareness of credit
information, credit
reporting, credit bureaus,
and the establishment
and use of credit among
the public, including
private and government
sectors

FPO, BOT (Thai)
CDIA (U.S)

The project was already completed.
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Projects Approved for Funding

LargeGrants
Project Name/ Objective Objectives/ outcomes Partners
Description Status
SET Junior Achievement Thailand / The BSOP is providing support to the Thailand To promote the long- SET-TSI (Thai) KIAsiacontinued to work with the
I nternational Competitiveness Securities Institutes (TSI) of the Stock Exchange of  [term development of the |JAI (U.S) SET-TSI to conduct a series of
Thailand (SET) to organize, develop and deliver capital market and stock training. The contract with SET-TS
economics education programs for Thai youth and to [market in Thailand will be extended through September
promote Thai capital markets. Junior Achievement 2005.
International (JAI), an International arm of the well-
known US economic education organization, has
provided the TSI with curriculum, education
materials, and expert technical and training.
The Bond Market Development/ Financial | The co-operation between Thai BDC and TBMA was |To develop the bond Thai BDC The project was already completed in
Governance focused on the technical assistance and consultation, |market in Thailand TBMA (U.S) September 2002.
translation and adaptation of standards materials, as
well asthe introduction of an appropriate
organizationsin the U.S. to provide traning course to
the Thai BDC. Thiscooperative program aim at
developing bond market in Thailand.
Secured Transaction Law Development American Bankruptcy Institute (ABI) provided To promote a new OCJ (Thai) The project was already completed in
and Implementation/ Legislative and technical assistance to the Office of the Judiciary (OJ) |Business Secured ABI (U.S) September 2002.
Judicial Reforms to promote a new law on Business Secured Transaction Law and to
Transaction in Thailand and to prepare the prepare for the
establishment of Registry Office establishment of a
Registry Office
Community Leadership Training Program/ | The Institute for Management Education for Thailand | To promote good IMET (Thai) The project was completed in
Corporate Governance foundation (IMET) joined with The Community community leadership CLA (U.S) September 2002

L eadership Association (CLA) to conduct atraining
on Community Leadership program to promote good
community |eadership througout Thailand

throughout Thailand
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Projects Approved for Funding

Large Grants
Project Name/ Objective Description Objectives/ outcomes Partners Status

Mediation Center for Financial Disputes  [American Bankruptcy Institution (ABI) provided To enhancethe ability  [DRO (Thai) The project was successfully
Program/ Legislative and Judicial technical assistance and training to enhance the and creativity of ABI (U.S) completed in September 2002
Reforms efficiency and capabilities of a newly-established mediators, financial

Mediation Centre for Financial Disputes (MCFD), advisors, and MCFD

including mediators, financial advisors, and staff. staff
Organic Inspection Training Program/ The Independent Organic Inspectors Association To build Thai DOA (Thai) The project was completed in June
I nternational Competitiveness (IOIA) provided technical assistanceto the government officer’'s IOIA (U.S) 2002.

Department of Agriculture (DOA) to develop the capabilities to inspect

organic crops inspection processin Thailand organic crops
Productivity and Workplace Improvement/ |Occupational Safety and Health Association (OSHA) [To upgrade the skillsof |NICE (Thai) The project has been pending.
I nternational Competitiveness and the National Institute of Occupational Health and |regional NICE officers.  |OSHA (U.S)

Safety (NIOSH) are joining with the National NIOSH (U.S)

Institute for the Improvement of Working Conditions

and Environment (NICE) to deliver atrain-the-trainer

program on "Productivity and Workplace

Improvements” in Thailand.
Upgrading the Capabilities of Post and Thistraining and technical assistance programisto |To upgrade the PTD (Thai) The project was successfully
Telegraph Department’ s Staff for National |upgrade the capabilities of the officials of the Post capabilities of PTD’s FCC (U.S) completed in August 2003.

Telecommunications Commission’s
Secretariat Office/ Corporate Governance

and Telegraph Department (PTD) in the preparation
of the organization to be transformed into the
Secretariat of the National Telecommunications
Commission (NTC) which isto operate as an
independent regulator regulating telecommunications,
and promoting competition and liberalization.

officials
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Projects Approved for Funding

Large Grants
Project Name/ Objective Description Objectives/ outcomes Partners Status
Capacity Building for Dispute Resolution | The Office of the Judiciary (OJ), the Federal Judicial | To improve efficiency in |OCJ (Thai) The project was already completed.
(Judicial Reform Project)/ Legislative and |Center (FJC), and the American Bar Association the court proceedings FJC (U.S)
Judicial Reforms (ABA) havejoined together to exchange knowledge ABA (U.S)
and information on judicial reformissue. This
training and technical assistance program aimsto
promote the application of new measuresin the Thai
courts in order to eliminate unnecessary delays and to
improve efficiency in the court proceedings of
€conomic cases.
USFDA -Approved Better Process Control | The National Center for Genetic Engineering and To establishaUSFDA  |BIOTEC, The project was already completed.
Scholl (BPCS) in Thailand Year I and 11/ |Biotechnology (BIOTEC) has provided the assistance | certified BPCS in KMUTT (Thai)
I nternational Competitiveness to King Mongkut’ s University of Technology Thailand Purdue Univ.
Thonburi (KMUTT) to establish USFDA approved (U.S)
BPCS in Thailand. BPCS isthe first ever school in
Thailand which aimsto assist Thai food exporters of
low-acid canned food (LACF) and acidified foods
(AF) in exporting to foreign markets.
Internal Audit Quality Assessment— The Institute of Internal Auditors (I1A-US) initiated | To provide KTB with KTB, IIAT (Thai) |The project was completed in

Professional Practices and Training on
Quality Assurance Review Program/
Corporate Governance

its professional practice of rendering quality auditing
services on Quality Assurance Review (QAR)
program for Krung Thai Bank, and provided capacity
building for its Thai affiliated |1 A of Thailand (I1AT).
This QAR services aimsto assist the bank’ sinternal
audit staff to improveits skillsin operational auditing
risk assessment and implementing of internal control.

quality QAR services
that will help improveits
good governance.

A-US (U.S)

November 2002
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Projects Approved for Funding

Large Grants
Project Name/ Objective Description Objectives/ outcomes Partners Status

Capacity building for Internal Auditors The Institute of Internal Auditors (I1A-US) isjoining |[Toimprove Thailand’s |IIAT (Thai) Ms. Johanna Swauger, I1A’s

profession with the Institute of Internal Auditors of Thailand financial and corporate |IIA-US(U.S) Assistant Vice President of the

Year || — Control Self Assessment (I1AT) to deliver a public education and to conduct  [governance through the Research & Analysis, traveled to

Prograny Corporate Good Governance |professional training course on Control Self education of internal Bangkok to deliver a seminar and two
Assessment (CSA) Program for The Institute of auditors profession. training classes on “ Enterprise Risk
Internal Auditors of Thailand’ smembersin building Management” from July 17 — 24,
capacity for internal auditor profession. 2004. The project was successfully

completed.

IPR Management Training Prograny The International Intellectual Property Institute (11Pl) |To develop and deliver a [BIOTEC, KIAsia |On July 29, BSOP hosted a

I nternational Competitiveness and BIOTEC will join together with KIAsiaand other |course for entrepreneurs, |(Thai) discussion forum on “Intellectual
key stakeholders to contribute to aroadmap for researchers and Pl (U.S) Property Roadmap for Thailand” in
national |P development and provide intellectual bioentrepreneurs on IPR cooperation with BIOTEC, Thailand
property management training for researchers, commercialization Research Fund (TRF), Chulalongkorn
potential biotech entrepreneurs, investors and SMEs University’s Intellectual Property
to promote bioentrepreneurship in Thailand and build Ingtitute (CU IPI) and 11 PI.
the IPR commercialization skills of a core group of
KIAsialntellectual Property consultants.

Corporate Citizenship Training Program: KIAsias BSOP program, Thai expertsfrom CSR Toengageinsocial and |KIAsia, Thai KlAsiain collaboration with CCC

Engaging the Private Sector for Working committee and academics, and The Center  |economic development |experts (Thai) delivered atraining program on “The

Sustainable Economic Progress— Phase |/ |for Corporate Citizenship at Boston College (The within their communities. [CCC (U.S) Institute on Corporate Community

Corporate Good Governance

Center) will join together to deliver a series of
training initiatives that promote private sector
participation in local economic devel oprrent.

Involvement” for thefirst timein
Thailand. Thetraining was held on
June 22 — 23, 2004 for approx. 30
participants from Thai and
multinational companies. The project
was successfully completed.
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Projects Approved for Funding

Large Grants

Project Name/ Objective

Description

Objectives/ outcomes

Partners

Status

Developing the Rayong Livable
Community: Proposal for the Economic
Development Partnership Component/
Corporate Good Governance

BSOP isjoining with Cornerstone Global Program,
U.S. Economic Development Partnership Industrial
Estate Authority of Thailand (IEAT), Dow Chemical
Thailand, Ltd , and Rayong community, to
implement the Economic Development Partnership in
Rayong. Through this project, stakeholdersin the
Rayong community along with KIAsia staff will gain
hands-on experience in creating and sustaining an
economic development partnership to (re)develop the
Rayong province into a*“livable community”.

To develop and sustain a
pilot economic
development partnership
in Mab Tha Phut/Rayong
that effectively addresses
the community’s
(re)devel opment agenda

KIAsia, Dow
Chemicad, IEAT
(Thai)

KIW, U.S. EDP
(U.S)

Three delegates from Rayong

Community participated inthe U.S.
Study Tour to learn more about the

U.S. economic development

partnership model. The trip took
place from September 12 — 25, 2004.

Corporate Citizenship Training Program:
Engaging the Private Sector for
Sustainable Economic Progress— Phase 11/
Corporate Good Governance

KIAsia's BSOP programand The Center for
Corporate Citizenship at Boston College (The Center)
will join together to deliver an Executive Briefing and
the Corporate Citizenship training program in a series
of training courses to promote private sector
participation in local economic development.

To engagein social and
economic devel opment
within the area of
Corporate Social
Responsihility.

KIAsa,
CCC (U.S)

KlAsiain collaboration with CCC
delivered a series of training courses
in Bangkok held on July 14-15 and
18-19 with participants from Thai and
multinational companies. Thethe
training courses was successfully

completed.

Regional Judicial Reform: Alternative
Dispute Resolution/ Legislative and
Judicial Reform

BSOP isjoining with Thailand's Ministry of Justice
and the Office of the Judiciary to hold the 2"
ASEAN Law Forum focusing on Alternative Dispute
Resolution. The Forum will include a one-day
workshop and one and a half-day conference. The
participants will include representatives from
ASEAN member countries.

To promote ADR in
ASEAN

MOJ

oJ

ASEAN Sec.
KlAsia

The 2" ASEAN Law Forum held
from July 26 — 28, 2005 in Bangkok

was successfully completed.
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Projects Approved for Funding

Small Grants
Project Name/ Objective Description Objectives/ outcomes Partners Status
Technical Assistance for Thailand Rating |Mr. Reed C. Parker, Volunteer Executivefrom IESC, | To strengthen Thai TRIS (Thai), The project was completed in
Information Services (TRIS) / Financial  |had spent one month in Bangkok to provide technical |corporations' abilitiesto | IESC (US) February 2000.
Governance assistanceto TRISin the area of credit rating from raise funds by improving
January 17 - February 11, 2000. the capabilitiesof TRIS
in bond rating.
Technical Assistance for Thailand Rating [An expert from Financial Services Volunteer Corps | To strengthen the TRIS (Thai), The project was already completed.
Information Services (TRIS) - Trip # 2/ (FSVC) is providing teachnical assistance and capabilitiesof TRISin FSVC (U
Financial Governance training on traditional credit rating methodology to | credit rating
TRIS analysts. The program will also include the on- |methodol ogies and
the-job training on specific cases to be rated. procedures, securitization
APICS-TLAPS Partnership / International |With BSOP Support, Mr. Richard Welch, former Toestablishlong-term  [TLAPS(Thai), The project was already completed.
Competitiveness President of participated in the TLAPS conference cooperation between APICS (US)
and set up a relationship with TLAPS. TLAPS TLAPSand APICS
President and Advisor also attended APICS
conference held in October 2001 under BSOP
support.
International Auditor Fellowship Program / |Officials from the Office of the Auditor General To improvethe OAG (Thal), Under BSOP support, two OAG staff,
Corporate Governance (OAG) participated in an International Auditor capabilitiesof the OAG [GAO (U.S) including Mr. Phaisarn Vorasetsiri
Fellowship Program organized by the US General staff and develop a (2000), and Mr. Karanee
Accounting Office (GAO). The International relationship between Butrameeboon (2001), participated in
Organization of Supreme Audit Institutions OAGand GAO the GAO Fellowship programin U.S.

(INTOSAI) promotes the sharing of information and
experiences among Supreme Audit I nstitutions (SAI)
througout the world.

The program was already completed.
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Projects Approved for Funding

Small Grants
Project Name/ Objective Description Objectives/ outcomes Partners Status
The International Auditor Fellowship The program is a continuation of the I nternational Toimprove the OAG (Thai) Mr. Phaisarn Vorasetsiri, the 2000
Program’ s field office placement 2000 / Auditor Fellowship program and is designed to capabilities of the OAG [GAO(U.S) GAO Fellow, was selected to

Corporate Governance

provide the participant with training, which includes
gaining practical experiencesin designing and
implementing audits.

staff and develop a
relationship between
OAGand GAO

participate in the on-the-job training
a GAO'sfield officein Chicago.
The program was already compl eted.

Land Assessors’ standard and procedures/
Financial Governance

Mr. James Park, Director of Research and Technical
Issues from the Appraisal Foundation (TAF) came
over to hold talks with key Thai organizations
involved in the land assessment in late August.

Improve knowledge of
assessorsin Thai
assessment organizations

Association of
Thai Assessors,
TAF(U.S)

The program was completed in
August 2000.

Certificate for Occupational Healthand  |BSOP provided financial support to Mr. Dan To initiate training OHSWA (Thai), |The program was already completed.
Safety / I nternational Competitiveness | Agopsowicz, the Board Chair of the American Board  programs and establish a |ABIH (U.S)

of Industrial Hygieneto deliver a seminar to the certificate program to

Occupational Health and Safety at Work Association [comply with the new

in Thailand Labour ACT.
SET Derivatives Program / Financial Mr. Robert B. Gilmore, an expert consultant, cameto | To prepare the SET's SET (Thai), The program was completed.
Governance provide technical assistance and training tothe Stock |staff for delivering of U.S. partner

Exchange of Thailand (SET) toimprove SET's new derivatives products.

knowledge of derivatives and systemsto offer

derivatives products.
Thai Credit Bureau/ Financial With BSOP support, the executives from the Central | Better knowledge on CCIS, TCB The program was compl eted.
Governance Credit Information Services Co., Ltd. (CCIS) and the credit bureaus (Thai),

Thai Credit Bureau Co., Ltd., attended The Credit CDIA (US)

Reporting World Conference held by the US
Consumer Data Industry Association (CDIA) in 2000
and 2002.
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Projects Approved for Funding

Small Grants
Project Name/ Objective Description Objectives/ outcomes Partners Status
BMA — Thai BDC Partnership/ Financial |Mr. Michael Decker, Vice President of Research and |To build the partnership |Thai BDC, The trip has been completed
Governance Policy Analysis at the Bond Market Association between Thai BDCand |TBMA (U.S)
(TBMA) held the meetings with the Thai Bond TBMA
Dealing Centre (Thai BDC) and the Thai regulatorsin
the area of bond market development in Thailand.
Thisisthefirst step of building the partnership
between Thai DBC and TBMA.
International Pension Exchange Program/ | Three US. experts from Pacific Pension Institute To educate GPF staff on |GPF (Thai), The project was completed in May
Financial Governance (PPI) provided technical assistance to Government  [pension fund PPI (U.S) 2001.
Pension Fund (GPF) of Thailand and gave their management
presentations at the "World Class Fund Management"’
conference held by GPF.
International Pension Exchange Program  [BSOP provided support for the expert from Pecific To strengthen the GPF (Thai), The project was approved in
I/ Financial Governance Pension Fund to deliver a2003 Asian Pension Fund |standards and PPl (U.S) December 2003.
Roundtable Meeting to be held between December 11 |performance of national
- 12, 2003 in Bangkok. pension systemsand to
promote more effective
and transparent corporate
governance
Secured Transaction Law Development With BSOP support, Dr. Thammanoon Phitayaporn, |To share Thailand's 0J(Thai) The project was completed.
and Implementation/ Legislative and to attend the International Colloquium on Secured views on Secured UNCITRAL

Judicial Reforms

Transactions to discuss thefirst preliminary draft

L egislative Guide on Secured Transactions prepared
by the Secretariat of the United Nations Commission
on International Trade Law (UNCITRAL)

Transactions Law with
international
communities
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Projects Approved for Funding

Small Grants
Project Name/ Objective Description Objectives/ outcomes Partners Status
Thai Telecommunication Development/ Under BSOP support to the Post and Telegraph To develop regulatory  [PTD (Thai), The project was completed.
I nternational Competitiveness Department (PTD), the Communication Authority of |proceduresfor Thai CAT (Thai),
Thailand (CAT) and the Telephone Organization of  |NTC. TOT (Thai),
Thailand (TOT) sent the delegation to attend the U.S. expert
"Southern Asian Telecommunications Regulatory
Workshop" in Jakarta, Indonesia. In addition, the
BSOP also hasprovided expert assistance to set up
regulatory procedures for Thai National
Telecommunications Commission (NTC).
Bankruptcy Law Reform Project/ Mr. George M. Kelakos made his preliminary tripto | To promote bankruptcy [COS (Thai) The project was completed in April
Legislative and Judicial Reforms Bangkok to discuss the American Bankruptcy law reformin Thailand  |ABI (U.S) 2002.
Institute (ABI)’ stechnical assistance in the issues
related to bankruptcy law reform with the Council of
State (COS).
Judicial Administration and Reform With BSOP support, the Supreme Court of Thailand | To promotejudicial The Supreme The project was completed.
Course/ Legislative and Judicial Reforms |sent two judges to participate in Judicial administration and Court (Thai),
Administration and Reform Course held in Sydney,  |reform IDLI

Australia between June 2 — 21, 2002. The course was
organized by the International Development Law
Institute (IDLI) to review international and regional
initiativesin thefield of judicial administration and
governance, and to provide forum for discussion of
judicia reform issues arising in the Asia-Pecific
region.
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Projects Approved for Funding

Small Grants
Project Name/ Objective Description Objectives/ outcomes Partners Status
Judicial Capacity regarding Intellectual Three senior judges from the Central Intellectual To share Thailand' s IP&IT court The project was completed in
Property — Enforcement and Dispute Property and International Trade Court participated in|experiences on IPR with |(Thai), September 2002
Settlement/ Legislative and Judicial the conference on Judicial Capacity regarding international 1P (U.S)
Reforms Intellectual Property — Enforcement and Dispute
Settlement held in Washington D.C., U.S. in 2002.
The conferenceis organized by the United States
Patent and Trade Mark Office (USPTO) and the
International Intellectual Property Institute (11PI) to
provide aforum for participantsto share their
experiencesin Intellectual Property Enforcement and
Dispute Settlement.
The 5™ Annual Symposium on Intellectual |BSOP provided support for the Central Intellectual To expose Thai public to [IP&IT court The project was completed.
Property Law: New Dimension in Present  [Property and International Trade Court to organize  |international practicesof |(Thai),
and Future/ Legislative and Judicial the 5™ Annual Symposium on Intellectual Property  [IPR Pl (U.S)
Reforms Law.
Workshop for bankers on negotiating and |In collaboration with the Thai Bankers Association, |To promote mediationto |TBA, ADR The activity was completed.
mediating NPL settlements effectively/ Alternative Dispute Resolution Office, and the World |resolved financial cases |(Thai),
Financial and Corporate Governance Bank KIAsia organized aone-day workshop entitled |inthecourtsinorder to |ABI (U.S),
"Negotiating and Mediating NPL Settlements strengthen Thailand’s  |World Bank

Effectively.” The workshop was conducted by two
U.S. experts from the American Bankruptcy Institute,
Mr. Jacob Esher, Senior Mediator, JAMS, and Mr.
George M. Kelakos, Special Counsel, Heller Ehrman
Attorneys. The participants included 50 bankers and
representatives from Thai Asset Management
Corporation and the Corporate Debt Restructuring
Advisory Committee of the Bank of Thailand.

financial and judiciary
systems
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Projects Approved for Funding

Small Grants
Project Name/ Objective Description Objectives/ outcomes Partners Status
IPand Bioentrepreneqrshi p Traning Two US experts, Dr. Mark Tang of World To raise_ the awareness KIAgia, BIOTEC | The activities were completed.
\é\grql;ii?ﬁ/sér:gsematmnal Technology Ventures, and Dr. Frances Toneguzzo, g?ggﬁtg' nr?aneur <hioin gm& s)
Director of Licensing, MGH, Harvard Medical Thailandp P e
School, traveled to Thailand to deliver an
introductory training course on | P Management to
BAC consultants. Subsequently, KIAsiaand BIOTEC
co-organized afull-day workshop on
“Bioentrepreneurship” on as part of the BioThailand
2003 conference in Pattaya. The US experts presented
to 80 researchers, entrepreneurs, government and
corporate participants.
Workshop onIPR Erllf(.)rcement/ BSOP provided partial support fpr Mr. George M. [To promote best . KlAsia, ABI, Mr. George M. Kelakos traveled to
Legislative and Judicial Reform Kelakos, Co-Chair of the International Committee of |practicesof ADRiInIP  |USPTO (U.S)

the American Bankruptcy Institute to participate in
and share the U.S. experiences related to Alternative
Dispute Resolution and mediation in intellectua
property enforcement cases at a workshop on IPR
enforcement to be held in Bangkok from May 18 —
21. The workshop is organized by the United States
Patent and Trademark Office.

enforcement cases

Bangkok in mid May to participatein
the workshop on IPR Enforcement,
organized by the USPTO.

The 7™ Annual Symposium on Current
IssuesinIPLaw in Asia/ Legislative and

Judicial Reforms

BSOP provided partial support for the Central
Intellectual Property and International Trade Court to
organize the 7" Annual Symposium on Current |ssues
in IP Law in Asia. The symposium was held in

To expose Thai public to
current International
Property Law in Asian
and European

Bangkok from November 30 to December 1.

perspective.

IP&IT court, the
M ax-Planck
Institute, Waseda
University,

JETRO

The Workshop was completed.
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AERA Regional Regulatory Dialogue Program Quarterly Activities Report (October - December 2005)

AERA Regional Regulatory Dialogue Program— Projects Approved for Funding

Project Name/ Objective Description Obj ectives/ outcomes Partners Status
Dialogue projectsin Thailand
Strengthening Administrative Court The expertsfrom the U.S. Court of Federal Claims To develop court policy |OAC (Thai), The project wasalready completed in
Capacity: Judge Forum on Administrative |and other U.S. organizations provided technical guidelines on U.S.CFC March 2003.
Contracts assistance to strengthen the capacity of the Thai Administrative Contracts
Administrative Courts in hearing administrative
contract disputes
Strengthening Administrative Court PADCO and KIAsiafacilitated a partnership between | To develop guidelines on[OAC (Thai), The Office of the Administrative
Capacity: Case Management and Court the Thai Administrative Courts and the U.S. Federal |a Court policy for case [U.S. CFC, FIC Courtsorganized aThai — U.S.
Administration Judicial Center to strengthen the capacity of the Thai |management and court  [(U.S) Forum on Case Management and
Administrative Courts in managing cases by raising |administration Case Tracking System on July 21,
awareness of senior judges on U.S. best practices and 2004. Two U.S. expertsjoined the
developing an action plan for implementing a recent forum to share the U.S. experiences
assessment of the Court's case management with Thai judges. The project was
capabilities by AusAlID. successfully completed in July 2004.
Developing aThai Class Action Law The American Bar Association (ABA) provided To develop the Thai CoS (Thai), The project was successfully
expert assistance to work with the Council of State Class Action Law ABA (U.S) completed.

(CoS), the Class Action Research Team, and the
Class Action Subcommittee in developing the new
Thai Class Action Law.
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AERA Regional Regulatory Dialogue Program— Projects Approved for Funding

Project Name/ Objective Description Obj ectives/ outcomes Partners Status
Dialogue projectsin Thailand
Developing a Thai Open Meetings Law The Office of the Maryland Attorney General, To develop the Thai CoS (Thai), The project has been canceled. The
PADCO and the Kenan Instituteswill work with the, |Open Meetings Law Office of funding has been reallocated.
Council of State, the Open Meetings Law Maryland
Subcommittee, and the research team to facilitate Attorney General
accessto international and U.S. best practicesin (U.S)
devel oping the new open meetings law by
establishing direct linkages between Thai and U.S.
practitioners and legal experts.
Thai-US Program on Legislative Drafting  |Since the development for the “ Developing a Thai To develop the Thai CoS (Thai), The Office of the Council of State
Reform: Sharing Best International Best Open Meeting Law” program was cancelled, the Legidlative Drafting Office of the organized the Legislative Drafting
Practices on Legislative Drafting reallocation of the budget was approved to support |Reform Legidlative Reform Program held from
the Office of the Council of State to implement the Counsel fromthe [November 8-11. The program
“Thai-US Program on Legislative Drafting Reform: US House of included aworkshop and a discussion
Sharing Best International Best Practices on Representative  |series on legislative drafting process
Legidlative Drafting” program. (US), the State of |and challenges. Additional activities
Maryland (US), |include Observation Program to the
the National United States: Sharing Experience on
Conference of Law-Making in Washington, DC and

State Legidature

Maryland from June 13 to July 1,
2005. Thisevent was completed.
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AERA Regional Regulatory Dialogue Program— Projects Approved for Funding

Project Name/ Objective

Description

Objectives/ outcomes

Partners

Status

Dialogue projectsin Vietnam

Supporting Development of an IP Court in

Vietham

In partnership with the USAID's Support for Trade
Acceleration (STAR) project, PADCO facilitated
dialogue between Vietnamese and Thai judges and
other counterpart agencies and organization to
support the development of a specialized court or
bench within the Vietnam Supreme Peopl€e's Court to
enable implementation of the U.S.-Vietnam Bilateral
Trade Agreement (BTA). Thisprogramincluded a
series of integrated activities planned and
implemented in cooperation with the STAR program.

To develop an
Intellectual Property
Courtin Vietnam

Vietnam Supreme
People's Court;
Thai Central
Intellectual
Property and
International
Trade
(CIPIT)Court

Two Thai judges from the Central
Intellectual Property Court
traveled to Hanoi, Vietham to
participatein and sharelegal
experiencesrelated to intellectual
property at two seminarson IPR
disputes held between June 23- 27.
Theseminars, organized by the
Supreme Peopl€e' s Court of
Vietnam, aimed aim to addressthe
aspectsof Vietham’sintellectual
property obligationsunder the
Vietnam-U.S. Bilateral Trade
Agreement and TRIPS. The
activity was completed.

Regional Dialogue on Public Participation

in Government Decision Making

PADCO, KlAsiaand The Asia Foundation facilitated
linkages between Vietnam and Thailand on public
participation related to their on-going efforts to
develop new legal frameworks, and in addition
launched aregional forum on public participation.
Activitieswill include: (1) focused exchange between
Vietnam and Thailand, and (2) alinked regional
seminar in Bangkok. Participantswill include
legislators, agency officials and civil society leaders
from Indonesia, Philippines, Thailand and Vietnam.

To promote public
participation in Vietnam

Vietnam Office of
the National
Assembly; Thai
Council of State,
the Asia
Foundation

The project was completed in July
2003.
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AERA Regional Regulatory Dialogue Program— Projects Approved for Funding

Project Name/ Objective Description Obj ectives/ outcomes Partners Status
Dialogue projectsin Vietnam
Strengthening Vietham Administrative and | The AERA Regional Regulatory Dialogue Program To strengthen Vietnam's |Communist Party |Eleven senior officialsfrom
Judicial Review Process: Sharing provided support for the Vietnamese del egation to administrative and of Vietnam, Vietnamese courts and government
Experience with Thai Administrative visit Thai counterpart agencies and courts to judicial review process |STAR-Vietnam, |agenciesvisited Thai counterparts,
Agencies and Courts exchange information and experience on Thailand's including courts and government
administrative agency and court review, and dispute Administrative agencies between January 12 — 16,

resolution. The visitation exposed the Vietnamese
delegation to Thailand' s practicesin administrative
and judicial review process. Thisactivity isjoint
program between the Vietham STAR program and
AERA’s Regulatory Dialogue program to strengthen
Vietnam’'s administrative and judicial review process.

Courts, Council of
State, Alternative
Dispute
Resolution Office,
Revenue Dept.,
and Central
Intellectual
Property and
International
Trade Court

2004 to learn more about Thailand' s
practices in administrative and
judicial review process. The activity
was completed.
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AERA Regional Regulatory Dialogue Program— Projects Approved for Funding

Project Name/ Objective Description Objectives/ outcomes Partners Status

Dialogue projectsin Vietham

Thalland — Vignam Tra ning on In partnership with the USAID's Support for Trade To support the Centrd The two-weeks training program for

Intellectua Property Enforcement Acceleration (STAR) project, PADCO and KIAsiais |establishment of a Intellectual 25 Vietnamese judges and officials
facilitating dialogue between Vietnamese and Thai specialize IP court in Property and was held in Thailand from March 7-
judges and other counterpart agencies and Vietnam by I nternational 18, 2005. In addition, two Laos
organization to support the development of a strengthening the Trade Court Judges and one Chinese Judge joined
specialized court or bench within the Vietnam capabilities of selected |(CIPIT), STAR-  |thefirst week of the workshop. The
Supreme People's Court to enable implementation of  [Vietnamese judgesin Vietnam, project went successfully.
the U.S.-Vietnam Bilateral Trade Agreement (BTA).  |handling IPR cases Supreme People’s

This program will include athree-week training
program for Vietnamese judges on IPR enforcement

to support movement toward establishment of a
specialized IPR court. From venuesin Vietnam and
Thailand, this comprehensive training program will
include presentations, training sessions and site visits
conducted experts from Vietnam, Thailand and the
U.S. Inaddition, to expand regional cooperation on
IPR enforcement, the program will include judges
from Chinaand Laos.

through specialized
training on IPR
principles, litigation
procedures and
institutional
arrangements

Court of Vietnam
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1. Projects Completed

AERA Education Program’s Project Matrix

Grant
Project Name Partners Project Description Amount Timeline Current Status
(US9)
To assist Thailand's Ministry of Education
Officef the Communty | {20 0 e ramears.
East-West Community College College Promotion, Ministry delivered t ) the coll a%gw ng'strat ) February 1 - The broiect was
Project - L eadership and of Education and East-West . :Vgn t?] t? 'Cr?' negen Ieaxlj ! o Osks'll | 69723 December 31, completjed
Teacher Training Community College Including the traming o Ersip SKlis| 2002 P '
C : Bangkok and the training on community
onsortium - . .
college administration, teaching, and
faculty development in Hawaii.
To assist in the reproduction and
distribution of alesson plan and
instructional mediafor the "English .
through Entertainment” course. English The plré)tjezc t.l\.’\;]as
: . Center, Supervisory Unit and specialized April 15, 2001 comp - e
English through Entertainment Supervisor Unit, Department teachers worked together to design the 34,633 - 3l training packages
of General Education . were distributed to
curriculum, develop the lessen plan, December 2003 :

. . . 3,000 high schools
produce the instructional media and nationwide
evaluate the program. A teacher's manual, '
videotapes and cassette tapes are additional
instruments to support the teachers.

CULI isorganizing the 5th International

Conference from December15-17, 2003.
Chula Conference on Innovative . . Thefocusisoninnovativeideasfor ELT May 1, 2003 - .
Ideasfor English Language Egrlfl?ljonglrgg; tlljtr:al versity including the applications of innovative 5,500 January 31, -cr:r?] plrgtjeec;:t was
Teaching guag technologies, which can be applied to 2004 P '

classroom instruction or self access
|earning centers.
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Grant

Project Name Partners Project Description Amount Timeline Current Status
(US9)
To useanew learning approach to involve The teacher
. : community members in understanding workshop was
E?]T:Ltg h(jlfa'S(l)JC:\?\l/esgifS(z?hai more about the value of education and the January 1 completed. Each
Participatory Learning L eading Woman of Tomorrow Proi action competency that students were able a school presented its
; ject) L ; 2003 )
to Integrated Community and the Office of the National to develop. The activities mainly focus on 26,519 December 31 localized
Deveopment : X staff development of all related participants " | curriculum and
Primary Education 2003
Commission (ONPEC) such asschqu staff and key members of r.asultsfrom.the
the community. first academic
semester.
English Language Center for Mae Fah Luang University and | To assist Mae Fah Luang University inits 68,656 December 1, The project was
Mae Fah Luang University Oregon State University effort to establish an English language 2002 - June 30, | completed.
center. TESOL specialists from Oregon 2004
State University provided consultation and
workshops on curriculum development and
set-up of aresource center to the Liberal
Arts Faculty's English teachers for phasel.
MFLU English teachersto betrained in
language teaching skill at OSU, for phase
Il
Ministry of Information and To expand alearning opportunity for Thai
o youth by building capacity and increasing
g;’rgg“;;fg OO?SET(ECQ%‘]’QV capability of ICT skillsfor them, leading 4,000 leading
(MOE) N i O'n al Electronics our country to be aknowledge-based teacherswere
Thai Youth Development by ICT and C(;mputer Technology society. Thisisto train about 4,000 leading April 1,2003- | trained on web
Project - Web-Aided Instruction Center (NECTEC), TOT teachersin 2003 and 1,000 leading teachers 35,813 December 31, based
Train-the-Trainers Component Corporations Co. 'Ltd. in 2004 on web-based instruction/training 2004 in_struction/tra@ ning
Communications,Auth,ority of | SKills. The 3-day training course will equip skills. The project
Thailand (CAT) and Oracle teacherswith ICT knowledgein think.com was compl eted.
Corporation Thailand, L td software, computer graphics, and I nternet-
T browser programs.
Animation and Multimedia Rajabhat Chiang Rai To enhance computer skillsin the making 7745 May 1-— The project was
Workshop (Phrasel) University of animation and multimedia of studentsin ' September 30, | completed
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Project Name

Partners

Project Description

Grant
Amount

(US$)

Timeline

Current Status

grades 4-9in Chiang Rai provide. The 16-
hour training program to be organized by
Rajabhat Institute Chiang Rai will train 120
studentsin 4 sessions. The objectives of
this program are for the studentsto gain an
understanding of drawing basic cartoons
and computer graphics; to use MOHO
software to create animation; and to acquire
skillsin art and creative thinking. It is
planned that 5 students from thistraining
will participate in the Thailand Animation
and Multimedia Fair (TAM) in 2005.

2004

I nformation and
Communications Technology
Training for Educational
Purposes in Rural Higher
Education Ingtitute

(RV)

Rajabhat Surin University

To enhance an e-Learning competency of
Rajabhat Surin University (RSU), arurd
higher education institute in the
Northeastern Thailand. The main activity of
the project isto train 20 educational staff
from RSU who will become trainers for
other RSU staff and teachers from 17
schools' labsin Surin province on ICT for
education development skills. After the
completion of this course, trainees will be
ableto finish and upload websites. They
will integrate this new tool/teaching method
in their regular classes. Approximately
1,000 students will gain knowledge from 20
web sitesthat will created by the 20
traineesin this program.

10,000

Feb 01, 2004-
Aug 31, 2004

Thetraining was
delivered. The
project was
completed.

ICT Workshop for Schoal
Teacher intheNorth

Rajabhat Institute Chiang Rai

To upgrade the ICT capabilities of 200
teachersin Chiang Rai. RICR hasitsown
courseware management (http://E-

8,275

May 1—
September 30,
2004

The project was
completed.
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Grant

Project Name Partners Project Description Amount Timeline Current Status
(US9)
learning.ricr.ac.th) and believesthat this
tool will be useful in bridging the digital
divide for schoolsin the Northern Thailand.
This 18-hour training course will equip
trainees with knowledge of RICR
Courseware Management, e-learning web-
site design, and web-site devel oping
software.
To improve English teaching capabilities of
the 10 Thai community colleges by
assisting them in setting up a self-access
English language center at each college.
The self—a_ccess cen_ters \.Ni I b‘? equipped Follow-up visits by
Office of Community College with Iear_n| ng _materlals, Including bo_oks 50,000 KMUTT expertsto
. Promotion, Ministry of and multi medllaresou.rcesthat are sunaple (plus three selected
Self-Access English Language R , for learners with varying levels of English June 25, 2003 —
Centersfor Thai Community Education, King Mongkut's -1 11 iage skill. The centerswill becomean | >0 August3l, | Shcswere
Colleges University of Technology important tool. for language leaming not fromthe 2005 ' complete. The final
Thonburi, and Oregon State us report was
: . only for students but al so teachers and the :
University . : Embassy) submitted to
workforce in the community. The centers KIAsa.
can also be integrated into existing English
language programs where participants can
improve their English at their own time,
pace, and interest with supervision from a
learning facilitator.
To bring in and localize a successful Eight roll-out
KlAsia s Business Advisory entrepreneurship curriculum from the US. training sessions
Entrepreneurship Training for Center, Bureau of Community | With assistance from the North Carolina May 1,2004— | were successfully
Thai Community Colleges College Administration, North | Community College System (NCCCS), six 87,702 September 30, | delivered by the
Carolina Community College Thai trainers will betrained to become 2005 trained community

System

Master Facilitatorsfor “REAL
Entrepreneurship” curriculum in order for

college trainers
with supervision
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Grant
Project Name Partners Project Description Amount Timeline Current Status
(US9)

them to adapt and train trainers and fromKIAsa

students from the ten Thai community Master Facilitators.

colleges. The REAL Entrepreneurship All the community

curriculum is expected to be adopted as an college trainers

on-going training program at Thai were certified to

community colleges and other Thai use the curriculum.

educational institutions.

The activities proposed are intended to

supplement the World Bank-funded

Secondary Education Quality Improvement

(SEQI) Project (Northem Region) awarded

to KIAsiaand to achieve the aims of the

AERA - Education program in promoting

ICT in education. The key activitiesto be The project was

undertaken include organizing atraining completed. A

workshop on Computer Assisted English workshop among
Improving the Quality of Language Learning (CAELL) and using all stakeholdersto
Education Through IT Project, Rajabhat Institute Chiang Mai, | information technology for teaching. It will May 1. 2004 — gather feedbacks
under the World Bank -funded Oregon State University, include aworkshop on Enhancing 69,420 Juané 3’0 2005 and lessons |earned
Secondary Education Quality M eanprasatwittaya School L eadership and Management of ' on SEQI project
Improvement (SEQI) project Technology. The project will also promote implementation

aNew Model of Supervision-Supportive was organized

Mentoring (kalayanamit): Strengthen during 14-15 June

Education Service Area supervisors 2005.

through experientia learning in

implementing learning reform and

application of computer technology as a

tool for teaching and learning and will

develop local software/courseware/CAl

CD-ROM & materials.
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2. 0n-going Projects

Grant
Project Name Partners Project Description Amount Timeline Current Status
(US9)
To carry out an action research in piloting the
use of One Computer Classroom model for 11
selected SEQI participating schools. 12 teachers
will be given 1 set of computer and equipment
to implement OCC model and collect data for
KIAsia, Educational the project research. A training session for those A training session
) . participating teachers on how to practically for those
Service Area Offices and . : S
One Computer Classroom 10 schools and apply OCC model in the class fo_r the sub!ect of October 05— participating
; A . English, Mathematics and Science will be 34,442 ; teacherswill be
(0ce) Chiangmai, Chiangrai, . o . April 06 .
Pitsanul ok and organlzed._ After the trai ning, those_ trained organized on
Petchaboon teachers will develop the curriculum to integrate October 24-25,
OCC model to their teaching plan. They will 2005.
record the teaching results as part of the project
action research which will be submitted to
Ministry of Education for further application to
the standard curriculum.
To strengthen To strengthen Mae Fah Luang GMS Forum was
University’ s position as aleading higher completed. All
educational institution in the Greater Mekong fellows had
Sub-region (GMS) that uses English as amajor submitted their
KIAsia, Mae Fah Luang medium of teaching instruction. The KIAsia— research papers and
KIAsia GM S English Academic University. educational GMS English Academic Fellowship Program April 1, 2004 - | returned home
Fellowship Program - IvVersity, will not only be achannel to promote MFLU in 74,000 September 30, | country. MFLU is
ingtitutions from the GMS . f
the region to be better known among professors 2005 re-reading the

countries

and scholars, but will also upgrade MFLU’s own
academi ¢ human resources. Two main activities
under this project are the provision of twelve
fellowshipsto professors and graduate students
from the GM S countries and the organization of

papers to verify
research work is
valid. They will
announce the result
in early November
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Grant

Project Name Partners Project Description Amount Timeline Current Status
(USH)
aGMSTESOL forum at MFLU. 2005.
Thefirst batch of
The project will bring in 12 qualified English five American
native speakers from the US to work as vol ug;;erlsl
volunteers at the newly -established self-access Eﬁgh od tlhe}i/r ten-
King Mongkut's English language centers (SACs) of the ten Thai .
American Volunteersfor Thai University of Technology | community colleges. These American October 2004 yveek assignments
Community Colleges Projects Thonburi and Bureau of volunteers, spending at least three monthsin 34,050 — September n Tha(Jannd. Th?
(AVTCC) Community College Thailand, will provide opportunities for 2005 secondgroup o
Administration community college studentsto have more vol unteers_have
interactions with English native speakers, al_rlclaady E”'_"ﬁdr?‘?d
encourage exchanges of cultures, and promote Wil work with therr
more use of the English language. ﬁgg?ﬁ;'l%z?gsgre
14, 2005
A research to follow up on the impact of the
AERA -funded projects that have been aimed at
building capacity for the Thai Community
College System and the newly-established Mae
. Fah Luang University. The four projects
Burea of Co_m m un|_ty include: Leadership and Teacher Training; The project teamis
College Administration, Establishment of Self-A Enalish L 1,100 November tlv desiani
Development Impact Report Ministry of Education and : i ment o ceess Engll anguage (traveling 2005—- May eurrent’y designing
the Thai Community Centers; Entrepreneurship Training for Thai expenses) 2006 research

Colleges

Community Colleges; and the American
Volunteersfor Thai Community Colleges. Data
will be gathered through follow-up surveys,
guestionnaires, focused groups, and interviews.
Thereport is expected to be donein May 2006.

methodol ogies.
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Border Action Against Malaria

BAAM Projects Approved for Funding

Small Grants
Project Name/ Objective Description Obj ectives/ Outcomes Partners Status

The Study of Antimalarial Drug |Thisactivity consists of phase |, problem Specific Objectives: Bureau of Vector Data collection is completed and

Use Practicein Thailand / identification. Initial data collectionwill take 1. Develop a Thailand-specific Borne Disease (Sub-  |final analysisisunderway.

Surveillance of MDR Malaria |place on the eastern border of Thailand with assessment and monitoring Grantee)
Cambodia. Since a study took placein tool, which can be applied in Chantaburi Provincial |Preparations are underway to
Cambodiain October 2002, there may be a border areasin Thailand Public Hesalth Office expand coverage to the Thai-
comparison of information across the border 2. Develop the capacity to adapt .  Office of Disease Burmaborder at sentinel
with Cambodian colleagues to identify potential thetool to local circumstances Control Chonburi surveillance sitesin Mae Hong
areas of collaboration and joint approaches. It is and apply it in selected areas Management sciences |Son and Tak Provinces.
anticipated that once the approach isdeveloped |3. Analyze the findingsto

for eastern Thailand, it will be adapted to the
specific local conditionsin other border regions,
such as on the Thai-Burmese border, and that
those areas will also be surveyed.

The overall objective of this activity isto
enhance the capacity of national and local
counterparts to systematically identify and
monitor community-level drug management
practices and use and disseminate this
information to develop policy and programmatic
interventions.

identify key drug use
problems that may require
additional exploration

for Health

Chantaburi Province

Vector-borne Disease
Control Center, Vector-
borne Disease Control
Unitsin Pong Nam
Ron and Soi Dao
Districts
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Strengthening of Sentinel
Surveillance System for Anti-

malarial Drug Resistancein
Thailand / Surveillance of MDR

Malaria

With the Malaria Group of the Bureau of Vector-
Borne Diseases (MOPH) asfocal point, the ADR
surveillance network comprises malaria clinics under
responsibility of regional Vector Borne Disease
Control Offices 1-5, provincial and district
community hospitals, and academic field research
stations. Nine border provinceswith high malaria
incidence are selected as sentinel sites, i.e., Chiang
Mai, Mae Hong Son, Tak, Kanchanaburi, Ranong,
Ratchaburi, Ubon Ratchathani, Chanthaburi, and
Trat. Main activities are:

1. Training onin vivo therapeutic efficacy
assessment and in vitro sensitivity study;

2. Invivo therapeutic efficacy assessment of the
first line treatment regimens;

3. Invitro sensitivity study of the currently used
anti-malarial drugs;

4. Establishment of an information center for ADR
network at the Malaria Division.

To establish anetwork of 1

sentinel surveillance sites
for monitoring anti-
malarial drug resistance
in Thailand

To study the current
situation of anti-malarid
drugsin Thailand bothin
vivo andin vitro and
including using HRP2
drug sensitivity assay

To strengthen the
cooperation among
sentinel sitesin country
and among neighboring
countries towards sharing
anti-malaria drug
resistance information

N

(SE LN

The Malaria Group,
Bureau of Vector-
Borne Diseases
Provincial and district
hospitals

Mahidol University
SirirgjaHospital
Thammasat University
The Roya Thai Armed
Forces Research
Institute for Medical
Science

WHO

Initial and refresher training
completed; sentinel surveillance
by in vivo therapeutic efficacy
study, invitro sensitivity study,
and HRP2 assay of the currently
used anti-malarial drugsison-
goingin 9 sentinel sites.

Results of monitoring drug
resistance in were analyzed at
national technical workshopsin
2002, 2003, 2004, 2005. Revised
standard treatment regimen has
been finalized. The national
malariadrug policy committee
has revised manuals on treatment
guidelines for physicians and
health workers; mefloquine-

artesunate combination therapy is

now used nation-wide since
October 2004.
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Community-Based Malaria The main concept of the project isto strengthen  |1) Toinitiate malaria MOPH, VBDC, Orientation workshops on
Control Along the Thai- community involvement in malaria control and epidemiology information VDDUs conducted, community civil-society
Cambodia Border Through Civic |toward self-reliance in the long run through the center in the community. Chantaburi and Trat |¢orms on m alariaproblem
Partnerships in Chantaburi and |process of standardized method of working for 2) Toimprove preventionin Provincia Public andlysis, and action pl annfng
Trat Provinces / Health System |prevention, cure, and control, by community- high-risk groups. Health Offices conductéd in Chantaburi and Trat
Reform —Decentralized based work to improve the potential of community |3) To promote community Digtrict Health Provinces
Response Strategies and and local agenciesto address the malaria problem participation in solving Offices and Health '
Effective PartnershipModels  |by themselves with support by related health problem of prevention in Centers Training on use of GIS for malaria
personnel and other multi-disciplinary teams. high-risk groups, and . Schools control conducted in Chantaburi
promote use of dipstick test |, pjigh-risk groups Province.
for early diagnosis. Village health Workshop conducted on community
4)  To promote community volunteers epidemiology for multi-sectoral
participation to address Government agencies|local malariacontrol core
malaria with support by Community leaders ~ |participantsin Trat Province, and
government organizations training held on improved diagnosis
5) Tobuild capacity of health and treatment of malariain Trat

personnel and volunteers,
including health personnel
from Cambodia border
areas if requested to create al
network for disease control
by communities themselves
inthelong run.

Province.

Community malaria core teams
established and trained; stakeholder
awareness and planning sessions
conducted for community-based
control projects, community malaria
information centers established.
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Developing and producing
dipstick dye immunoassays
utilizing dye particle-linked
monoclonal antibodies
developed against pLDH and
pGAPDH for malaria antigen
detection /Increased Accessto
Rapid Parasitological Diagnosis
and Effective Treatment

Preparing and purifying pLDH and pGAPDH for
raising monoclonal antibodies, followed by research
and development to determine the feasibility of local
production of dipstick dyeimmunoassays utilizing
dye particle-linked monoclonal antibodies developed
against pLDH and pGAPDH for malaria antigen
detection of both P. falciparum and non-P.
falciparum.

General objective: To locally produce a rapid,
simplified, reliable and maximized sensitivity
dipstick dye immunoassay utilizing dye particle-
linked monoclonal antibody against pLDH and
PGAPDH for detecting malaria antigens of
falciparum and non-falciparum malaria in human
blood by using our national resources.

w

To raise/characterize MAbs
against pLDH and
pGAPDH, maximize test
sensitivity, genetic diversity
tothe P. f. parasite
population, and not react to
non-maaria antigen.

To develop arapid,
simplified, sensitive, and
specific dipstick assay to
detect asexual erythrocytic
stage of P.f. and non-P.f.

To increase sengitivity,
aiming at 100% for densities
of >100 parasites per pl
blood in four species.

To improve readability of
tests (better signal intensity
& avoidance of mix-ups).
To evaluate relative
sensitivity/specificity of the
antigen detection dipstick
method for P. f. malariafield
diagnosis compared to
microscopy.

To set up aquality control
system for sensitivity and
specificity.

The Bureau of Vector-
Borne Diseases,
Department of Disease
Control, MOPH
National Institute of
Health, Department of
Medical Sciences,
MOPH

Cloning and expression of pLDH
in E. coli by genetic engineering
obtained expressed fusion protein.
By affinity purification, the
protein obtained had high purity
and good yield, and these proteing
show the pLDH enzyme activity;
Pre-immunized sera of rabbits
were determined for the reactivity
with pLDH and GST proteins by
western blot analysis. Reactivity
of theimmunize serawas
characterized by western blot
analysis, followed by
standardization of ELISA assay,
determination of appropriate
blocking solution in ELISA assay,
and titration of polysera,. 4 LDH
and 4 GAPDH clones with an
acceptable level of response have
been produced for use by NIH on
the prototype dipstick.
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Partnerships for a School-based
Approach to Community Action
Against Malaria/ Effective
Partnership Models

The project builds partnerships to develop a model for
a school—based approach to community action against
malariaas a strategy for developing knowledge,
attitudes, skills and behavior necessary for community-
based self-reliant action against malariain highly
endemic border. The model comprises the following:
A process for participatory learning and action
against malaria by the school and community;
Use of case study approach on awhole school
basis to study the local malaria situation and
identify alternative solutions;
Use of life skills education methods to enhance the
case study approach and devel op/change behavior
to prevent and reduce malaria;
Development of learning materials to support
discovery learning;
Mobilization of communities for self- reliant
action against malaria;
Provision of technical support to schools and
communities;
Leveraging resources from local sub-district
councils to support community malaria prevention
and control plans and projects
Phase |1 (replication trials) began in October 2002 with
expansion to include 40 schoolsin Tak, Mae Hong
Son, Chiang Mai, Chantaburi, and Trat Provinces.

To strengthen capacity |-

of schools and teachers
tofacilitate
participatory learning
and action by students
and communities to
prevent and control
malaria

To raise awareness and
mobilize community
action to prevent and
control malaria.

To set up an example
of aworking model
with multi-sectoral
organizations
collaborating as equal
stakeholders.

To build on lessons
learned and best
practices for expansion
of coverage to other
endemic border areas
facing increasingly
multi—drug resi stant
malaria.

Ministry of Education -
Office of National
Primary Education
Commission: Office of
Specia Projects, Office
of Supervision and
Standards, Offices
Provincia Primary
Education Commissions
in Tak, Mae Hong Son,
Chiang Mai, Chantaburi,
Trat

Health Behavior
Development Group,
MaariaDivision
Regional Disease
Control Offices, Vector
Borne Disease Control
Centers and Units

The Life Skills
Development
Foundation

Rajabhat Institute
Chiang Mai

Border Patrol Police
Bureau

Phase | (model-building): 200
teachers, principals, education
supervisors from 25 schoolsin 4
districts received 25 days of
training in 5 workshops. Students
completed community malaria
situation assessments, analyzed
alternatives, and shared with
community leadersin consultation
workshops to reach consensus on
action plans and projects.
Community-generated malaria
control projects received funding
support. A participatory process
evaluation was conducted in
August 2002. Phase I1: 109 grade
4-9 teachers supervisors from 15
expansion schoolsreceived 15
daystraining, conducted surveys
of health problems, malariaKAP,
analysis of community malaria
situation and alternatives for
action. Phaselll: 230 grade 4-9
teachers from 46 expansion
schoolsreceived 7 daystraining
on revised curriculum on
mosquito-borne diseases.
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Thailand Roll Back Malaria BAAM Project Coordinating Unit organized a To seek approaches and MOPH Workshop completed in July

Strategic Planning Workshop /
Effective Partnership Models

multi-agency gathering of key stakeholdersin
malariacontrol. Working group sessions were
held to obtain input on key strategies for
renewed joint efforts to control malariawith
special focus on border areas and multi-drug
resistant malaria. Deliberations focused on the
following thematic areas:

Diagnosis, treatment, case management
Community/household prevention
Epidemiology, surveillance, mapping, GIS
Decentralization, health system reform,
responsibilities, and processes for
community participation

Staff capacity building and training
methodologies

Participatory learning processes, and
prototypes for action in target communities
International organizations/agencies and
their contribution to Thailand Roll Back
Malaria

The thematic working groups presented results
of their discussionsin the form of recommended
strategies, activities, support needed, and
potential partner agencies for comments and
plenary discussion.

mechanisms for mutual
cooperation for more
successful malaria control.

To provide an opportunity for |

all stakeholdersto present
experience and share ideas to
move toward formulation of
key joint strategiesfor
collaboration in systematically
advancing as appropriate and
necessary.

Mahidol University
Thai and USAFRIMS
Royal Project Bureau
Royal Thai Army
Border Patrol Police
Bureau

Hilltribe Welfare
Division, Ministry of
Labor and Social
Welfare

Office of the National
Economic and Social
Development Board
Office of the National
Primary Education
Commission

The Life Skills Dev.
Foundation

IMPECT

IRC

ACTMadaria

MSF

PATH Canada
UNICEF

WHO

USAID

2000. Participantsfrom the wide

range of organizationsinvolvedin

anti-malaria efforts in Thailand
were ableto achieve a

considerable degree of consensus

on four principal strategiesfor

rolling back malariain Thailand.

1. Surveillance and response
epidemic preparedness,
prevention and control

2. Early diagnosis, prompt and

effective treatment

3. Household and community
prevention

4. Health system reform and
decentralization to support
local self-reliancein malaria
control

5. Collaboration and
coordination with equal
partnerships among local
implementing agencies

Program strategies,operational

strategies, and potential partner

agencieswere compiledinto a

national strategic framework for

Roll Back Malariain Thailand.
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Participatory action research
planning workshop in
Chantaburi Province / Effective
Partnership Models

Following on focus group discussions
conducted with more than 200 malaria high-risk
villagersin Chantaburi Province, MOPH Vector
Borne Disease Control Office No. 5 organized a
planning workshop with local government
officias, informal employers and high-risk
forest-related occupation groups from Pong
Nam Ron and Soi Dao Districts. Working
groups provided input into formulation of
proposals for subgrants to support development
of appropriate interventions for acommunity-
based approach to malaria control in Thai-
Cambodian border areas.

To review results of focus
group discussions with
malaria high-risk groups.
To generate input on
interventions emphasizing
self-reliance.

To identify collaborating
partners and their potential
roles.

MOPH VBDONOo. 5,
VBDC, VDDUs
Chantaburi Provincial
Public Health Office
District Health Offices
and Health Centers
Border Patrol Police
Royal Thai Marines
Principals and teachers
Informal employers
High-risk groups
Village health vals.

Workshop completed in August
2001. Input used to formulate
action research proposal planned
for funding in FY 2002.

I mplementation underway on
community-level epidemiology
system using GI S and community
awareness raising interventions.

Participatory action research
planning workshopsin Trat
Province / Effective Partnership
Models

MOPH Vector Borne Disease Control Office

No. 5 organized two planning workshopsin Trat
Province, with local government officials,
informal employers, subdistrict council
members, and high-risk forest-related
occupation groups from Bo Rai, Muang, and
Klong Yai Districts. Working groups provided
input into formulation of proposals for subgrants|
to support development of appropriate
interventions for acommunity-based approach
to malariacontrol in Thai-Cambodian border
areas. These workshops were followed by
consultations with key officials of Vector Borne
Disease Control Office No. 5 on formulating a

proposal for subgrant support from BAAM.

To review results of focus
group discussions with
malaria high-risk groups.
To generate input on
interventions emphasizing
self-reliance.

To identify collaborating
partners and their potential
roles.

, MOPH VBDO No. 5,
VBDC, VDDUs
Chantaburi Provincial
Public Health Office
District Health Offices
and Health Centers
Border Patrol Police
Royal Thai Army and
Marines

School Principals and
teachers

Informal employers
High-risk groups
Village health vols.

Workshops completed in
November 2001. Input used to
formul ate action research proposal
planned for funding in FY 2002.
Implementation underway on
community-level epidemiology
system and community awareness
raising interventions.
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USAID Roll Back Malaria BAAM Project Coordinating Unit organized a To identify important issues USAID The consultation meetings are
Partners' Meeting: Informal series of meetings from September 12-14, related to drug quality control WHO completed. The consultations
Consultation on Monitoring 2001 for consultations on monitoring drug and drug use practices; Royal Thai resulted in identification of
Anti-malarial Drug Quality and [quality and use practices among To identify priority actions Government Ministry |important issues and priority
Use Practices/ Surveillance of  |representatives of USAID Roll Back Malaria needed to initiate study and of Public Health actions needed to

MDR Malaria

partnersin Thailand, Cambodia, the U.S.A,
and WHO.

monitoring of drug quality and
use practices as components of
sentinel surveillance;
Toidentify potential
implementing actorsin study
and monitoring of drug quality
and use practices;

To identify opportunities for
technical cooperation, and
support needed to implement
study and monitoring of drug
quality and use practices.

Cambodian Ministry of
Health

US Pharmacopeia
Management Sciences
for Health
ACTMaaria

KlAsia- BAAM PCU

initiate/implement study and
monitoring of drug quality and
drug use practicesasintegral
components of sentinel
surveillance of anti-malarial drug
resistance with afocus on
Thailand and Cambodia.

Training of village
health/malaria volunteers and
sub-district council members/
Health System Reform —
Decentralized Response
Strategies and Effective
Partnership Models

BAAM Project Coordinating Unit
collaborated with VBDO Nos. 1 and 2 to
organize 2 training workshops for village
health/mal aria volunteers and sub-district
council memberson in-depth community
malaria situation analysis; prevention, control
and treatment of malaria; and coordinating
planning for community action against
malaria.

To increase knowledge, attitudeq -

and behavior related to malaria.
To understand analysis of risk
and community malaria
epidemiological situation.

To prepare for collaboration
with schoolsin analyzing
alternative actions and
formulating community maaria
action plans.

VBDO No. 1 and 2,
VBDCsand VBDUs
Village health/malaria
volunteers
Sub-district council
members

Provincia Primary
Education Offices
The Life Skills
Development
Foundation

BAAM PCU

Training workshops were
completed in February 2002.
Volunteers and sub-district
council membersfrom
communities served by 25 schools
in 4 districts have increased
knowledge about malaria,
situation/risk analysis, and are
prepared to collaborate in school-
community malaria action
planning workshopsin July 2002.
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Write shop to summarize one
year implementation of the
Partnerships for a School-based
Approach to Community Action

Against Malaria Project /
Effective Partnership Models

BAAM Project Coordinating Unit collaborated
with the Special Projects Office of the Office of
the National Primary Education Commission to
organize awrite shop to summarize
implementation at the whole-school level and at
each grade level from kindergartento grade 9

To summarize results of first
year implementation including
learning processes, curriculum
linkages, and teaching plans.

Special Projects Office
of the Office of the
National Primary
Education Commission
Provincial and District
Offices of Primary

Writeshops completed in April
2002, 2003, 2004.

Representatives of 40 schoolsin 4
provinces summarized
implementation, learning
processes, content, life skills,

under the Partnerships for a School-based Education problems & solutions, results,
Approach to Community Action Against The Life Skills benefits.
Malaria Project. Development
Foundation
BAAM PCU
Transfer of technology training |Dr. Pongwit Bualombai of the Malaria Division Transfer of technology on Malaria Division, Dr. Pongwit Bualombai is
on preparing and purifying was sent to the University of Manchester to preparing and purifying Department of undergoing training at the

pLDH and pGAPDH for raising
monoclonal antibodies /

I ncreased Access to Rapid
Parasitological Diagnosis and
Effective Treatment

participate in a short training course on
preparing and purifying pLDH and pGAPDH
for raising monoclonal antibodies. If thisis
successful, it will be followed by research and
development to determine the feasibility of local
production of dipstick dye immunoassays
utilizing dye particle-linked monoclonal
antibodies developed against pLDH and
pGAPDH for malaria antigen detection of both
P. falciparum and non-P. falciparum.

pLDH and pGAPDH for
raising monoclonal antibodies

Communicable Disease
Control, MOPH
National Institute of
Health, Department of
Medical Sciences,
MOPH

Department of Molecular
Biology, University of
Manchester, and will returnin
July.
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